POLREP #14

VALLEY FORGE NATIONAL HISTORICAL PARK ASBESTOS SITE
RTE 23 & GULPH RD

VALLEY FORGE, MONTGOMERY COUNTY, PA 19482

ATTN: RRC, CHARLIE KLEEMAN
CC: EARL CRAM, NATIONAL PARK SERVICE
ERNEST RALSTON, NATIONAL PARK SERVICE
EVENT: EMERGENCY RESPONSE/SITE ASSESSMENT
I. SITUATION (AS OF 1700 HOURS, FRIDAY, 13 JUNE 1997)
A. THIS POLREP COVERS WORK FROM 5 JUNE THROUGH 13 JUNE
1997,
B. 0OSC KOOB CONTINUES COORDINATION OF SITE ACTIVITIES WITH
ASSISTANCE OF FOSC REP CRAM.
C. ESTIMATED COSTS TO DATE (COB 6/2/97):
COST TO DATE CEILING
EPA (DIRECT) $ 2,700 $
EPA (INDIRECT) $ 5,760 $
ERCS $ 72,030 $ 120,000
SATA $ 6,419 S
UNALLOCATED
TOTAL $ 86,909 $ 200,000
D. PERSONNEL ON SITE: EPA-1, VFNPS-1, SATA-2, ERCS-5
E. WEATHER: HOT AND CLOUDY, TEMPERATURES IN THE HIGH
80'S.
F. MEDIA INTEREST: MODERATE

II. ACTIONS TAKEN

A, ERCS COMPLETED ACM COVERING OPERATIONS IN CAVE QUARRY
ON 5 JUNE.

B. NPS PERSONNEL CONTINUED FENCE MAINTENANCE OPERATIONS
FROM 5 JUNE THROUGH 13 JUNE.

cC. SATA COLLECTED 1 PERSONNEL AIR SAMPLE AND 3 HI VOLUME
AREA ATR SAMPLES DURING INTRUSIVE OPERATIONS IN CAVE
QUARRY ON 5 JUNE.

D. SATA COLLECTED FIVE HI VOLUME AIR SAMPLES FROM HIGH
VISITOR TRAFFIC AREAS IN CLOSE PROXIMITY TO ACM AREAS.
THESE SAMPLES WERE COLLECTED ON 5 JUNE, 9 JUNE, AND 10

JUNE 1997.

E. ERCS PERSONNEL DEMOBILIZED FROM THE SITE COB 5 JUNE
1997.

F. SATA CONDUCTED GROUND RECONNAISSANCE OF ANOMOLOUS AREAS

IDENTIFIED ON ARIAL PHOTOGRAPHS FROM 1948 AND 1950.
THSE INVESTIGATIONS WERE CONDUCTED ON 9 JUNE, 10 JUNE,
AND 12 JUNE 1997. SEVERAL SMALL AREAS OF PREVIOUSLY
UNIDENTIFIED SUSPECTED ACM WERE LOCATED AND MARKED.

G. ON 10 JUNE, SATA AND NPS CRAM ESTABLISHED UNMANNED
SPRINKLERS ON THE SULFATE BANKS ALONG COUNTY LINE ROAD
FOR DAILY WATERING OPERATIONS BY NPS. BASED UPON



IIT.

REVISED ATSDR RECOMMENDATIONS, WATERING OF EXPOSED ACM
AREAS WILL OCCUR ON A DAILY BASIS.

SATA PREPARED COMPREHENSIVE MAP OF EXPOSED ACM AS WELL
AS COVERED AREAS OF ACM.

FUTURE ACTIONS

ERCS TO DEMOBILIZE ALL PERSONNEL BY COB THURSDAY, 5
JUNE 1997.

ERCS TO ARRANGE SOIL STABILIZER APPLICATION.

NPS TO ARRANGE DISPOSAL FOR ACM PILE NEAR FORMER FIBER
OPTIC CABLE TRENCH.

NPS TO CONTINUE WETTING AND FENCE MAINTENANCE
OPERATIONS IN AREAS OF CONCERN.

SATA TO CONTINUE AIR SAMPLING ACTIVITIES.

SATA TO CONTINUE TO PREPARE EXTENT OF CONTAMINATION
STUDY PLAN.

ERCS TO TENTATIVELY REMOBILIZE ON 16 JUNE 1997 FOR SOIL
STABILIZER APPLICATION.

F. KEVIN KOOB, 0SC
EPA REGION III
PHILADELPHIA, PA 19107

U.S.






